
CENTENNIAL COMMUNICATIONS 
3349 Route 148, B u i l d i n g  A 

wall,  New ~ e r s e y  07719 
732-556-2200 

June 4,2003 

David Solomon, Chief 
Enforcement Bureau 
Federal Communications Commission 
445 1 2 ‘ ~  Street, sw 
Washington, DC 20554 

RECEIVED 
JUN 1 1 2003 

Federal Commmicatiims Commission 
Mice d the Secretary 

John Muleta, Chief 
Wireless  telecommunication^ Bureau 
Federal Communications Commission 
445 I z ‘ ~  Street, sw 
Washington, DC 20554 

Re: Amendment to Third Quarterly Report of 
Centennial Communications Corp. on Phase 11 E911 Compliance 

Dear Messer’s Solomon and Muleta: 

Centennial Communications C o p .  (“Centennial”) hereby files this amendment to its 
Third Quarterly Report detailing our progress in deploying Phase I and Phase I1 enhanced 91 1 
(“E91 1”) service in our markets. The purpose of this filing is to correct a statement made in our 
Third Quarterly Report, filed on May I ,  2003 (“May I Report”). Specifically, in discussing the 
status of Phase I1 deployment in our domestic markets, we reported that we had determined that 
the Phase I1 request submitted to us by the PSAP in Lafayette Parish, Louisiana is valid, and that 
we “have been discussing a mutually acceptable alternative Phase I1 implementation date, 
although we have not yet reached agreement on that date.” I t  has come to our attention that this 
statement is partially inaccurate. The May 1 Report should have stated that as of May 1,2003, 
Centennial had determined that the Phase 11 request submitted by Lafayette Parish was valid, and 
that we were in the process of contacting Lafayette Parish to propose an implementation 
timetable that would be mutually acceptable. Centennial is pleased to report that we have 
initiated discussions with Lafayette Parish, and mutually ageed  upon a Phase I1 implementation 
deadline of July 15,  2003. In addition, we have committed to Lafayette Parish to use our best 
efforts to accelerate the July 15 implementation date, and to continue to work with them 
throughout the Phase I1 implementation process. 

I hereby declare under penalty of perjury that the information provided in this 
amendment 10 our May 1 Report is true and accurate to the best of my knowledge, information 
and belief. 
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I f  you have any questions regarding this amendment or the original report, or require 
additional information, please contact me, or Terry Cavanaugh at Cole, Raywid & Braverman, 
LLP, counsel for Centennial, at 202-828-9857. 

Sincerely, 

/s/ Lourdes L. Lucas 

Lourdes L. Lucas 
Vice President, Legal Affairs 
Centennial Communications Corp 

cc: Thera Bradshaw, President 
Association of Public-Safety Communications 
Officials-International, Inc. 
351 N. Williamson Blvd. 
Daytona Beach, FL 32 1 14 

John R. Melcher, ENP, President 
National Emergency Number Association 
422 Beecher Road 
Columbus, OH 43230 

Evelyn Bailey, President, NASNA 
94 State Street, Drawer 20 
Montpelier, VT 05620-6501 

Robert M. Gurss 
Shook, Hardy & Bacon, LLP 
600 141h Street, hW, Suite 800 
Washington, DC 20005 
Counsel for APCO 

James R. Hobson 
Miller & Van Eaton, PLLC 
1 155 Connecticut Avenue, NU’, Suite IO00 
Washington, DC 20036 
Counsel for NENA and NANSA 


